POLICE AND CRIME COMMISSIONER FOR LINCOLNSHIRE
RISK REGISTER - EXECUTIVE SUMMARY
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IMPACT IMPACT IMPACT
RISK DESCRIPTIONS SPONSOR | Gt | | D RISK DESCRIPTIONS SPONSOR | Gurent
1 Failure to Ensure that G4S objectives are delivered (with available resources) PCC (CFO) 10 | Failure to maintain or develop beneficial regional collaborations. (Following PCC (CE)
2 Lack of Capacity & Resilience in the Office of Police and Crime Commissioner PCC (CE) sig_nificant changes in regic_JnaI Ieader_ship Iandsc_ape - PCCs and Chief Officers)
3 | Failure to persuade Government of Lincolnshire’s case for a fairer share of national | PCC (CFO) 11| Failure of: the Force to deliver operational effectiveness PCC (CE)
funding, including lack of recognition of the rural costs in the formula; compounded
by potential budget cuts presented by HM Treasury in next spending review period 12 | Failure to: PCC (CE)
(2920_ 2024). ——— obtain satisfactory VfM from the disposal of ‘West Parade’ Police Station (Lincoln
Failure to achieve and demonstrate efficiencies, value for money (VfM) and PCC (CE) City)
optimum workforce productivity : - - -
Failure to deliver objectives of Tri-service "Blue Light Programme". PCC (CE) Amber 13 | Failure to: adequately prepare for PCC Elections in May 2021 PCC (CE)
Financial loss (default on investments, bad debt, major incident) PCC (CFO) Amber 14 | Failure of the Force: to prepare appropriate strategic & operational delivery plans for all key PCC (CE)
"Resilience & Instability in Force Chief Officer team (Recent significant changes in PCC (CE) organisational functions.
Chief Officer team)
Ineff_ectlve !'elatlonshlps with Local Partners ( Inc LCC, District Councils, Health PCC (CE) Amber 15 Failure to: Develop a resilient and effective working relationship with the newly appointed PCC (CE)
services, Fire/ Ambulance) Chief constable
Failure to deliver an efficient transition from the current G4S contract to effective PCC (CE)
alternative solutions in a timely manner.

Risk Register Version 7.51 — 14" January 2021 Page 1 of 9 (Exec Summary updated: 14th January 2021)




OBJECTIVES NOT PROTECTIVELY MARKED
RISK REGISTER A. INTERNAL
POLICE & CRIME COMISSIONER FOR LINCOLNSHIRE o EXTERNAL DELIVERY TRANSFORMATION
D. COLLABORATION
Inherent Current . Target
Risk | x Risk -.3 Risk
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£ 5 Source Consequences h"-é 5 E 138 c;) 5 £ |3 c;) 5 £33 Review Date
(Lack of... Failure to...) (Results in ... Leads to ...) - Existing Controls - New/Developing Controls (Inc any Dates) -
Failure to ensure that G4S * Policing and crime objectives not Ongoing OPCC attendance at Performance CPT »  Transition programme - supporting CE & OPCC
objectives are delivered (with achieved and Delivery (P&D) Board - oversight of risks. & governance structure and leadership. CFO Management
available resources). * Public confidence in PCC, force Governance framework, Commercial CFO Meeting
and criminal justice partners is Partnership team (CPT) i to monitor & CE
undermined. performance and delivery of contract
« Ineffective allocation of funding Risk management - CPT Risk register
A and issuing of crime and disorder reviewed via P&D Board - escalation process A
1 |C09 |B reduction grants CFO| 4 | 4 in place if any serious risks are identified 2 |3
C * poor use of resources Monthly Transactional Management board in 3 |4 6
* Negative media and reputational place
consequences regarding the Performance management of
public's trust and confidence in contract/SKPIs/KPIs/Pls/MIs
policing. Internal Audit Programme
G4S Programme Director in place.
Leadership relationships
Lack of Capacity & Resilience |« Instability, lack of leadership in OPCC Policies and procedures Inc continuity CE e  Strategic manager and project manager CE OPCC
in the Office of Police and Crime | short term and need to invoke plan. seconded from LPFT (NHS) — Partnership Management
Commissioner contingency plans (through Police Scheme of arrangements (CE) approach to deliver of a programme of work Meeting
and Crime Panel) Police and Crime Panel in place with including HIN and M health strategy
* Inability to achieve objectives procedures as required. implementation - from April 2019.
stated i» Capacity and capability Guidance on the occurrence of a e Complaints review process via external
related performance issues. vacancy/absence, incapacity or suspension in provider — new case officer awaiting vetting
n Police and Crime Plan OPCC clearance (Oct 2020)
* Individual and team is vulnerable DCFO appointed April 2015 e  Seeking extra case officer from Supplier to
* Negative media coverage / Contract in place for Comms and Media add resilience to service provision. (Nov
reputational consequences (trust support services to PCC - Dec 2016 onwards 2020)
and conﬂdence in PCC 2 Interns recruited annually in June - start date
undermined) Sept / Oct (recurring)
Collaborative work with Partners on Mental
A Health Strategy - (LPFT).
2 B PCC Full time CFO appointed to the force releasing A A
Co6 C 3|4 some DCFO capacity for OPCC. 2|4 2 |3
(CE) . 6
D U.se. of external contractor.s eg creation of 8
Victims Strategy by 'Inspiration' consultancy
EM Regional PCC'’s secretariat established —
(Jan 2018) <:>
Partnerships and Delivery Manager & Officer
roles established - Jan & March 2018).
Communications Officer (Victims services) —
commenced October 2018.
Service Delivery Manager (Victims services) —
commenced October 2018.
OPCC Admin Apprentice recruited on 18
month cycle (Jan 2020)
Review of complaints (Appeals) outsourced to
specialist agency (Dec 2019).
Safer together team recruited (Jan 2020)
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Failure to persuade
Government of
Lincolnshire’s case for a
fairer share of national
funding, including lack of
recognition of the rural costs
in the formula; compounded

* increased pressure on local
council tax precept

+ And/or resulting in the PCC's
inability to provide sufficient
resources to deliver services.

A | by potential budget cuts
co1 B presented by HM Treasury in PCC
€ |next spending review period (CFO)
D 1(2020- 2024)
Failure to achieve and leading to:
demonstrate efficiencies, value |+ PCC's inability to provide
for money (VfM) and optimum | sufficient resources to deliver
workforce productivity policing services
* Negative reputational
A consequences through media
coz B coverage. PCC
C * deterioration in performance (CE)
D * poor use of resources
« Effectiveness and efficiency of
policing in Lincolnshire is reduced
or not improved.
Failure to deliver objectives of Leading to
Tri-service "Blue Light * Negative reputational
A Programme". consequences
B * Negative impact on Tri-service PCC
Cco36 c relationship (CE)
* Negative impact on delivery of
D Police, Fire & Rescue and
Ambulance services
Financial loss (default on Leading to
investments, bad debt,) * Negative impact on service
A delivery
B * Reduced spend and inability to PCC
C0o33 respond to operational demands
C « Negati tational (CFO)
gative reputationa
D consequences
Resilience & Instability in * Ineffective leadership - in short
Force Chief Officer team term
(Recent significant change in « Inability to achieve operational &
Chief Officer team). strategic objectives
+ Capacity and capability related
performance issues.
A * Trust and confidence is
B undermined - (internal & external) CE
co37 | € « Deterioration in relationship with
D

strategic partners / stakeholders -
( Commercial partner (G4s) /
statutory partners)

* Deterioration in strategic /
governance relationship with
OPCC.
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Policing Minister multiple visits,

HO / Civil servant visits
Representation at HO events
Combined lobbying / engagement from
National PCC portfolio representatives.
Responce to consultations (government
reviews of formula).

HMIC PEEL Efficiency reports

HO Special grant £1.8 M awarded (2019)
Covid expenditure reporting

Police officers — Govt uplift programme.

CC/
CFO
CE

Savings Tracker

VfM Strategy

HMIC - PEEL EFFICIENCY —
recommendations tracker.

Internal audit plan in place

Robust procurement process / arrangements
VfM / Efficiency plan in place from Feb 2017
External Audit includes VfM opinion.

Force Benefits realisation strategy from April
2017

Force Change Board includes remit tor benefits
realisation & management.

Force engaged with CIPFA benchmarking
programme.

CE &
CFO

OPCC / Force continue to lobby government
/ HO at all available opportunities.

CFO

OPCC
Management
Meeting

Governance structure (monitoring & oversight)
Inc Finance / grant structure.

Full Business Case

Heads of terms agreement

Collaboration agreement

Organisational decision-making processes
Programme risk register / management.
Tri-service building completed and operational.

CE/
CFO
FCFO
PCC

Anticipated external auditors opinion
delayed (April 2020)

CIPFA review - action plan under
construction by CFOs and DCFO (Nov
2020)

Agreement on Introduction / development of
Business Information tool (Dec 2020)

CFO
DCC

o >

OPCC
Management
Meeting

Blue light Steering Committee - Discussions
on wider collaboration stalled,

TOR proposed for new steering group (Dec
2020)

CE/

CFO
&
FCFO
& COG

A D>

OPCC
Management
Meeting

Reserves policy (reduced facility to use
reserves to mitigate any risk of financial loss
2018/19)

Treasury Management strategy

Scheduled Internal Audit / review 'Cash,
Banking and Treasury Management'

Financial governance reporting to JIAC inc TM
Treasury management plan - part of Financial
Strategy.

CFO
RPO

Guidance on the occurrence of a
vacancy/absence, incapacity or suspension of
Chief Officers.

CC Scheme of delegation

Contingency planning / Business continuity
plans.

Governance structure

New ACO Resources appointed - 19 May 2017
(2 Year Contract) — extended in 2019 —
permanent from Dec 2019

Permanent ACC appointed June 2018

New DCC appointed May 2019 (commencing
June 2019)

New Chief Constable appointed — Dec 2020

CcC

CcC

A D>

OPCC
Management
Meeting
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Link to developing controls for Risk C053 (
Chief Constable appointment — Dec 2020)

cC

o >

OPCC
Management
Meeting




* Lack of clarity around strategic
Objectives

* Lack of force vision

+ Sub-optimal use of resources

C039

(@)

Ineffective relationships with
Local Partners (Inc LCC,
District Councils, Health
services, Fire/ Ambulance)

* Delayed or protracted decision
making

* Inability to progress community
safety priorities
 Disengagement and inability to
deliver joint objectives and
outcomes for the public

* Trust and confidence is
undermined - (internal & external)
* Lack of strategic alignment

* inability to effectively manage
interdependencies

+ Sub-optimal use of resources

CE

C040

(@)

Failure to:

Deliver an efficient transition
from the current G4S
commercial contract to effective
alternative solutions, in a timely
manner.

* Deterioration of relationship with
partners & key stakeholders

« Inability to achieve operational &
strategic objectives

« ineffective and inefficient service
delivery models

* Trust and confidence is
undermined - (internal & external)
* Deterioration in strategic /
governance relationship between
OPCC / force / partners.
Reputational damage

* Lack of clarity around strategic
Objectives

* Negative financial impact
(increased and consequential
costs)

+ Sub-optimal use of resources

CE

10

Co41

OO0 wm>

Failure to:

maintain or develop beneficial
regional collaborations.
(Following significant changes in
regional leadership landscape -
PCCs and Chief Officers)

* Ineffective relationships with
regional forces

* Inability to maintain resilience of
operational services including
Strategic Policing Requirement
(SPR)

* Negative financial implications -
reduced savings / increased costs.
* Trust and confidence is
undermined - (internal & external)
* Diminished capability to meet
operational demand.

* Negative media coverage -
reputational damage.

* Lack of clarity around strategic
Objectives

* Lack of force vision

CcC

Risk Register Version 7.51 — 14" January 2021
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Existing Governance structure

Existing relationships.

Collaborative agreements in place (e.g. Blue
light programme)

PCC Vice chair of SLP

Partnerships and Delivery Manager role in
place from March 2018.).

Safer Lincolnshire Partnership (SLP) —(All
CPGs attended).

Refreshed Victims Strategy in place 2020
Community Safety, Policing and Criminal
Justice Plan 2017-2021 inc 2019 update
Police & Crime Plan delivery - Monitoring
report to P& C Panel quarterly.

SLP reports to P&C Panel quarterly
(partnership activity / status).

OPCC Chief Exec to chair LRSP from March
2019

Prevention, Protection and Partnership Board
(PPPB) — force / LCC and OPCC (Nov 2019)
Shared setting of priorities for Assistant
Director of Safer Communities (seconded
officer role — Dec 2019)

Covid-19 response via LRF (March 2020
onwards)

PCC/
CE

Governance structure / processes
Relationship with commercial partner
Existing contract / controls / performance
measures & indicators.

CE/
CcC

Regional governance structure.

Section 22 Agreements' in place

Internal Audit reporting to include regional
audits (reporting to JIAC from July 27, 2017
Creation of Regional Secretariat (for PCCs) 3
roles including Regional Collaboration
Manager, Analyst, and Meetings administrator
— established January to March 2018.

New - replacement regional collaboration
manager appointed May 2019.

Regional DCC led review of collaboration
arrangements concluded (Nov 2019)

PCC/
CE

+  Joint Review of MOU with Police & Crime PCC & OPCC
Panel Planned - (Nov - 2020).. CE Management
Meeting
«  Construction of transition programme & CE OPCC
projects underway (Dec 2020) inc CFO Management
o Appointment of Programme Meeting
director & Manager.
o Chief Constable identified as
SRO.
o Transition governance
structure under construction.
A
6
CE OPCC
»  Developing national context may overtake PCC Management
regional discussions — watching brief (from CFO Meeting
Dec 2019).
»  Discussions underway regarding a further
independent review of regional collaboration
— (Jan 2020)
A
6
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+ Sub-optimal use of resources

Failure of:
The force to deliver
operational effectiveness.

Rising trend of recorded crime
in Lincolnshire.

Declining trend of “positive
outcomes”

Declining trend in public
satisfaction with the Force
Lack of confidence in
Lincolnshire police
Reputational damage — linked
to public perception of “high
level of crime / poor outcomes

Governance Framework (Force and OPCC /
Police and Crime Panel)

Force strategic plan — “Distinctively
Lincolnshire”

Force Performance management processes
(tactical tasking)

Performance specific monitoring / analysis &
reporting processes (Force / OPCC)

Current Police and Crime Plan

Partnership working

Regional Collaborative service delivery

ARC programme extended to enhance
reduction in re-offending.

Strategic planning framework — planning
dates set.

Performance improvement plan in place (Feb
2020)

Government uplift in police officer numbers —
Lincs initial apportionment 50 officers (20K
officers nationally).

Violence ‘Gold Group’ established by force Dec
2019 — OPCC to attend from Jan 2020.

CC/
PCC/
CE

Governance structure

Decision making process

Specific Project group in place
Engagement with key stakeholders

PCC/
CE

Mapping of Police and crime plan objectives
to force operational delivery plan - awaiting
finalised force delivery plans.

New force strategies & initiatives in
development for Violence / roads policing /
place-based approach (Feb 2020)
Appointment of New Chief Constable -
impact on strategy / delivery plans (from
Dec 2020)

CC/
PCC/
CE

o>

OPCC
Management
Meeting

11 | C044 | ABCD / responsiveness of the force”. | CE
Failure to: Reputational Damage
Obtain satisfactory VfM from Negative media coverage
disposal of ‘West Parade’ Negative financial
Police Station (Lincoln City) implications - Organisation left
12 | C045 | ABCD with “White elephant” CE
Stakeholder scrutiny /
investigation
Community concerns
Failure to: adequately prepare Reputational damage
for PCC Elections in May 2021 Negative media coverage
(NB: elections planned for May Negative financial implications
2020 were cancelled due to inc Inappropriate use of public
Covid-19 pandemic.) funds (electioneering)
Breach of legislation
Undermine public confidence
13 | C049 | ABCD in the election process. CE
Increased external scrutiny
Public trust and confidence in
policing undermined.
Legal challenge regarding
proper election process /
outcome.
Failure of the Force: Lack of strategic focus / clear
to prepare appropriate strategic corporate priorities
& operational delivery plans for Inability to accurately measure
all key organisational functions corporate progress
including: ICT, Fleet and Sub optimal setting of
14 | cos2 | aBcD Estates. priorities & delivery of CE

objectives

Inefficient use of resources
Ineffective forward planning
Ineffective organisational
development

Sub optimal delivery of service

Purdah Guidance — national (2016)

Joint protocol in place (force / OPCC) — inc
local purdah and election guidance for staff /
officers.

Role of Chief Executive as Monitoring Officer
Outline administrative plan and preparation
process existing from previous PCC elections.
Emergency legislation developed by HO (2020)
- for extension of current PCC period in office &
shorter 3-year term for next elected PCC in
May 2021.

Discussions underway with “Investors in
Lincoln”.

Outline concept for future use of building
discussed — further investigation of proposal
underway (Nov 2020).

PCC

Risk Register Version 7.51 — 14" January 2021

Existing governance structures
Existing Strategic Plan (DL)
Existing delivery plans

FMS (and development process)
Budget setting process

Financial Plan & controls

MTFP

Decision making processes

The Electoral Commission — timetable for
PCC elections 2021.

(Note: ‘Purdah period’ commences March
17%.with Election on Thursday 6% May).
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Newly introduced corporate planning
process / cycle - (Jan 2020 ongoing).
Refresh of existing strategic plan /
objectives (DL) — underway (Jan 2020)
Use of corporate SWOT analysis - ongoing
(Feb 2020).

Governance review underway (April 2020)
Production timeline for FMS extended — due
for completion in Nov 2020 — further
extended to Jan 2021.

Appointment of new Chief Constable (Dec
2021)

o>

A D>

OPCC
Management
Meeting

OPCC
management
Meeting

OPCC
management
Meeting




15

C053

ABCD

Failure to:

Develop a resilient and effective
working relationship with the
newly appointed chief constable
(December 2020)

Reduced effectiveness

Sub optimal setting of shared
priorities & delivery of
objectives (Inc associated
financial implications)
Inefficient use of resources
Ineffective forward planning
Ineffective organisational
development

Reputational damage

Sub optimal delivery of service
Sub optimal communications
and public engagement

CE

Recruitment process
Governance structure

Holding to account process
Schedule of existing meetings

PCC/
CE

Proactive development of shared objectives
PCC / OPCC desire for joint endeavour
Focus on solutions and outcomes
Refreshed Corporate planning events (from
Jan 2021)

A D>

OPCC
management
Meeting

Risk Register Version 7.51 — 14" January 2021
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SCORING MATRIX & DIRECTION OF TRAVEL

Impact
Likelihood Low Medium
1 2
Very High 4 AMBER 4 AMBER 8
High 3 AMBER 6 AMBER 9
Medium 2 AMBER 4 AMBER 6
Low 1

AMBER 8

AMBER 4

Risk Appetite is defined by thick black line between Amber and Red risk scores

IMPACT
£ Performance/ Finance Confidence/ ; o
'§ Service Delivery [Efficiency £ Reputation Health & Safety Environment Strategic Direction
Major disruption to Owerall ajor Death or a life changing Yery high negative Major impact on the
= service delivery =1,000,000 stakeholderfinvestigations injury environmertal impact ahility to fulfil
=] flonger 1asting comrmunity (high amount of natural strategic ohjective
T | Major impact on Business Area CONCEMS resources used,
E performance indicators =120,000 hajor reputational poliution produced,
> noticeatle by damage adverse national hiodiversity affected)
stakeholders fmedia coverage
Serious disruption to Crverall Serious Aninjury requiring owver High negative Serious impact an the
service delivery 251,000-1,000,000 | stakeholderfinvestigations | 24-hours hospitalisation | environmental impact ahility to fulfil
/prolonged specific and for more than 3 {medium amount of strategic objective
= Serious impacton Business Area section of community days offwork or a natural resources used,
2 |m | performance indicatars 41,000-150,000 CONCEMS major injury as defined poliution produced,
T noticeatle by Serious reputational by the RIDDOR™ Regs |  biodiversity affectec)
stakeholders damage adverse national
fmedia coverage
significant disruption to Owerall Significant AR injury reguiring Medium negative Significant impact on
SErvice delivery 51,000-250,000 investigations/specific hospitalfrofessional m | environmental impact the ahility to fulfil
£ section of community edical attention and/or | (low amount of natural strategic ohjective
% o Maticeable impact on Business Area CONCEMS hetween one day and resources used,
@ performance indictors 11,000-40,000 Significant reputational | three days off work with poliution produced,
=2 damage adverse local full recovery hiodiversity affected)
media coverage
tinar disruption 1o Owerall Complaints from AR injury invalving no Low negative Winar impact on the
service delivery <50,000 individuals treatrnent or minor first | environmertal impact ability to fulfil
z Minarimpact ona aid with no time off {limited amount of strategic objective
s Minor impact on Business Area specific section of the Wark natural resources used,
performance indictors <10,000 community pollution produced,
hiodiversity affected)
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LIKELIHOOD
Score Description
Very High 4 More than a 75% chance of occurrence.
High 3 More than a 50% chance of occurrence.
Medium 2 More than a 25% chance of occurrence.
Low 1 Less than a 25% chance of occurrence.

Direction of Travel

@ Risk reducing

(Overall judgement based on the controls in place/planned)

< No change/stable ﬁ Risk increasing



POLICE AND CRIME COMMISSIONER FOR LINCOLNSHIRE

RISK REGISTER: CHANGE LOG (Only Displays changes made since 04/05/2020)

No Date Author  Risk URN Item Changes Comments
C052 |e Force: failure to
7 45 4 May 2020 RPO deve|0p. strategic ADD NEW R!SK - FailureT of the Force to prepare appropriate strategic & operational delivery plans Following IMM on 22 April 2020
/ operational for all key organisational functions.
plans.
C038 ¢ OPCC lack of
service Amend risk score from amber 6 to green 3 — achieved target score and has remained
7.45 4 May 2020 RPO commissioning g . .g Following IMM on 22 April 2020
: stable - no further controls currently planned for introduction.
capacity at peak
times
7.45 4 May 2020 RPO Cc036 e II.)ellveryl/ of.blue Add planned steering group ‘workshop’ to developing controls. Following IMM on 22 April 2020
light objectives
7 45 4 May 2020 RPO C06 |o Resiliencein o Developing control .m.oved into existing c’ontrols — ‘Complaints review process Following IMM on 22 April 2020
OPCC outsourced to specialist external agency’.
C049 |e OPCC planning [¢ Revise wording of risk as date for elections changed to May 2021
for PCC electionsje  Update existing controls and developing controls according to change of date for
7.45 4 May 2020 RPO elections and current circumstances. Following IMM on 22 April 2020
¢ Add to developing controls: Electoral Commission — consultation of PCCs on
inclusion into the ‘candidate code’ (expenses).
C052 e Force: failureto | Add MTFP to existing controls.
7.46 19 May 2020 RPO develop strategic o Amend scoring of risk from amber 8 to red 12 Following IMM 19 May 2020
/ operational e Reword risk to include specific plans
plans.
7.46 11 June 2020 RPO NA ¢ NA e Content reviewed at IMM and No changes required Following IMM 11 June 2020
7.47 October 8th RPO C037 |e Chief officer teamle Add recruitment process into dev controls Routine update
7.48 Nov 3 2020 RPO C037 |e Chief officer teamle Increase score from amber 2 x 4 - 8to Red 3 x4 =12 Following IMM October 2020
7.48 Nov 3 2020 RPO C02 | VFM e CIPFA action plan — in developing controls Following IMM October 2020
748 Nov 3% 2020 RPO C06 |¢ OPCC resilience |e gjspc:iee\;eloplng control re extra ‘complaint review’ case officer sought from Following IMM October 2020
7 49 Nov 4% 2020 RPO C036 | Bluelightprog [¢ Update dgveloplng cor.1t.rols to note qelay in sche(.jullng meeting to review further Following IMM Nov 4th 2020
collaboration opportunities — due to impact of covid-19.
C038 o OPCC e Remove risk — stable / remained at target score & clear plan for meeting any
th H
7.49 Nov 4" 2020 RPO commissioning future peaks in demand. Following IMM Nov 4th 2020
capacity

Risk Register Version 7.51 — 14" January 2021
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POLICE AND CRIME COMMISSIONER FOR LINCOLNSHIRE

RISK REGISTER: CHANGE LOG (Only Displays changes made since 04/05/2020)

No Date Author  Risk URN Item Changes Comments
7.49 Nov 4" 2020 RPO C052 Force plans e Raise score from red 12(3x4) to red 16 (4x4) Following IMM Nov 4th 2020
7.49 Nov 4" 2020 RPO C045 VFM - West o Update developing controls — remove old meetings Following IMM Nov 4th 2020
Parade
7.49 Nov 4% 2020 RPO C040 Commercial e Update developing controls with revised date for decision on contract. Following IMM Nov 4th 2020
contract renewal
N/A All e Update executive summary — risk distribution and number of risks (exposure)
7.49 Nov 4" 2020 RPO e Update All risk ID numbers following removal of risk C038 — total number of risks Routine update — 6" Nov 2020
now 15 (previously 16).
7.50 Dec 22" 2020 RPO C09 G4S objectives |¢ Raise score from 2x4 = amber 8 to 3x4 = Red 12 Following December 22 IMM 2020
7.51 Jan 7" 2021 RPO C040 Transition from |s  Update wording of risk to reflect termination of commercial contract with G4S. Following December 22 IMM 2020
G4S contract
C053 Chief Constable |[¢ NEW RISK - failure to Develop a resilient and effective working relationship .
7.51 7 2021 RP Foll D 22 IMM 202
S Jan 0 © relationship with the newly appointed chief constable (December 2020) ollowing December 020
7.51 Jan 14" 2021 RPO All Existing controls | Refresh all existing controls to remove out of date references Routine update Jan 2021
C050 Prepare forend |¢ Remove risk — transition period has ended — Issues now business as usual.
7.51 Jan 14" 2021 RPO of EU transition |e  update the exec summary to reflect current number of risks and distribution of Following Dec IMM 2020

risk..
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